Personal Timesheet

PROJECT DATA	
Project ID	QT/03/IN/08025/2022 - Vimec Non-material Implementation Services
Customer Name	PT Dharma Satya Nusantara Tbk. (DSN Group)
Project Manager	Anang Fauzi Kurniawan

PERSONAL DATA				
Eclectic ID				
Personal Name	Arifatul Islamiyah			
Project Role/Module	Team Member	MM/WM		
Timesheet Period	May 2023	<u> </u>		

Date	Tir	ne	Location	Activity Description	Break	Total Time
Date	From	То	(Onsite / WFH)	(Define RICEF ID for ABAP Consultant)	(in time)	(Max. 8 hr)
5/1/2023						
5/2/2023						
5/3/2023						
5/4/2023						
5/5/2023						
5/6/2023						
5/7/2023						
5/8/2023						
5/9/2023						
5/10/2023						
5/11/2023	13:30	17:00	WFH	Tesing approval RFQ	01:00	2.5
5/12/2023	8:00	10:30	WFH	Weekly Meeting	01:00	1.5
5/13/2023						
5/14/2023						
5/15/2023	15:00	18:00	WFH	Testing approval RFQ	01:00	2
5/16/2023	13:30	16:00	WFH	UAT approval RFQ with user DSN	01:00	1.5
5/17/2023						
5/18/2023						
5/19/2023	8:00	10:00	WFH	Weekly Meeting	01:00	1
5/20/2023						
5/21/2023						
				- Analyze problem Double GR Document Submit Invoice Vimec		
5/22/2023	11:00	18:00	WFH	 Testing approval Vendor Vimec UAT Approval Vendor Vimec & create bank key 	01:00	6
5/23/2023						
0, 20, 2020				- Testing approval Vendor Vimec & create Bank key		
5/24/2023	9:00	18:00	WFH	- UAT Approval Vendor VIMEC With User	01:00	8
5/25/2023				Manality Manaking		
5/26/2023	8:00	17:00	WFH	- Weekly Meeting - Testing VIMEC LIV Non PO	01:00	8
5/27/2023						
5/28/2023						
5/29/2023						
5/30/2023	10:00	17:00	WFH	Testing Vimec (LIV Non PO dan Non PO NM)	01:00	6
5/31/2023	19:00	23:30	WFH	Handover Vimec	01:00	3.5
Filled by Project					Your Total Hour(s)	40
rilled by Project i	vianager:				(-)	

Your Total Day(s)

5

Prepared by,

Total Workday 22

J-11

<u>Arifatul Islamiyah</u> Team Member Approved by,

Anang Fauzi Kurniawan Project Manager

	Consultant > Project Manager > EC Operational (GM / Director) > EC Accounting
Notes:	

Personal Timesheet

PROJECT DATA	
Project ID	QT/06/IN/17066/2022 - SAP Change Request Faktur Pajak Keluaran
Customer Name	PT Dharma Satya Nusantara Tbk. (DSN Group)
Project Manager	Angna Fauzi Kurniawan

PERSONAL DATA				
Eclectic ID	K21004			
Personal Name	Galih Devi Saptarini			
Project Role/Module	Team Member	FI		
Timesheet Period	May 2023			

Date	From	me To	Location (Onsite / WFH)	Activity Description (Define RICEF ID for ABAP Consultant)	Break (in time)	Total Tim (Max. 8 hr
5/1/2023						
5/2/2023						
5/3/2023						
5/4/2023						
5/5/2023						
5/6/2023						
5/7/2023						
5/8/2023						
5/9/2023						
5/10/2023	9:00	17:00	WFH	- Verify DMS data via json & discuss with team lead	01:00	7
5/11/2023	9:00	17:00	WFH	- Verify DMS data via json & discuss with team lead	01:00	7
5/12/2023						
5/13/2023						
5/14/2023						
5/15/2023	9:00	17:00	WFH	- Review Document PP-CM - Handover PP-CM	01:00	7
5/16/2023						
5/17/2023						
5/18/2023	9:00	17:00	WFH	Verify DMS data via json & discuss with team lead Coordination meeting with EC team & DSN Prepare documentation ZVIMR002 (AP Aging) & inform to ABAPER	01:00	7
5/19/2023	9:00	17:00	WFH	- Weekly meeting - Analyze & Testing ZVIMR002 (AP Aging)	01:00	7
5/20/2023						
5/21/2023						
5/22/2023						
5/23/2023	9:00	17:00	WFH	Verify DMS data via json & discuss with team lead Analyze ZVIMR001 (AP Invoice Summary-Details) Prepare functional specification document of ZVIMR001 (AP Invoice Summary-Details) & inform to ABAPER	01:00	7
5/24/2023	9:00	17:00	WFH	- Analyze problem in ZECASPRPT (debit memo document) - Discuss with user - Check UAT Document VIMEC - Testing VIMEC (LIV-nonPO-nonMaterial	01:00	7
5/25/2023	9:00	17:00	WFH	- Analyze problem in ZECASPRPT (debit memo document) - Discuss with user	01:00	7
5/26/2023	9:00	17:00	WFH	- Weekly meeting - Testing VIMEC (LIV-nonPO-nonMaterial)	01:00	7
5/27/2023						
5/28/2023						
5/29/2023						
5/30/2023	9:00	17:00	WFH	- Analyze problem in ZECASPRPT (debit memo document) - Analyze problem in CSV program (faktur pajak) - Proposed new logic ZECASPRPT & Testing - Testing VIMEC (LIV-nonPO-nonMaterial)	01:00	7
5/31/2023	19:00	22:00	WFH	- Handover VIMEC	01:00	2
	Manager:				Your Total Hour(s)	72

Total Worksland 22	V	
Total Workday 22	Your Total Day(s)	

Prepared by,

Galih Devi Saptarini Team Member Approved by,

(proom)=

Anang Fauzi Kurniawan Project Manager

	Consultant > Project Manager > EC Operational (GM / Director) > EC Accounting
Notes:	